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Q Okay, and, and this is the note from George Gardner
of December 3, 1991, which we previously discussed. And would
you look at the last two lines of the, of the note which says,
"Okay to transfer to anyone else you may wish to work with."

A Yes.

Q And my question is, in your view was your letter of
June 12, 1992, which is TBF Exhibit 248, consistent with the
thought expressed by George Gardner in the language I just
quote from his note of December 3, 1991?

A Yes.

Q Now, why didn’t Exhibit 1 tell the FCC anything
about this effort of yours?

A Actually, I wrote this letter and never got a
response and I probably didn’t even remember it whenever I
looked at Exhibit 1. And in any case, John Schauble asked me
questions about whether or not anything further had been done
on -- any further actions had been taken by Raystay and in
answer to his questions he, he, he prepared Exhibit 1 and when
I saw it I felt that Exhibit 1 was accurate.

Q Did you, did you initiate any other solicitations
like that in your letter of June 12, 19922

A I don’'t recall creating any further solicitations
like this, but it’s possible that I did.

Q Now, there came a time did there not when the FCC
granted Raystay’s applications for a second extension of the

FREE STATE REPORTING, INC.

Court Reporting Depositions
D.C. Area (301) 261-1902
Balt. & Annap. (410) 974-0947




N oy W N e

o ©o©

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25

4860

construction permits. Is that correct?

A Yes.

Q Would you turn to TBF Exhibit 252, please?

A Yes.

Q This is a letter dated September 23, 1992, from the
FCC to John Schauble. And my question to you is -- in
addition, would you also look at TBF Exhibit 253?

A Yes.

Q Which is a letter from Mr. Berfield to you dated
September 24, 1992. And my question is, did you receive from
Cohen & Berfield the documents that are TBF Exhibits 253 and
254 -- I'm sorry, 252 and 253?

A Yes.

Q And did you, did you read the Commission’s letter
when you received it which is TBF Exhibit 252?

A Yes.

Q And did you notice that in that letter the
Commission said that it did not expect to grant any additional
extensions of time or any assignments of the construction
permits?

A I remember the statement about granting additional
extensions of time. I don’‘t recall, I don’t recall that I
remember remembering the statement about assignments of
construction permits.

Q Now, is it correct that, that by March 1993 there
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was still no construction by Raystay of the Lebanon or
Lancaster low-power stations?

A Yes.

Q Now, would you turn to TBF Exhibit 254, please?

A Yes.

Q This is a letter dated February 4, 1993, to you from
John Schauble. And my question is, did you receive this
letter on or about February 1993?

A I believe that I did, yes.

Q And did you discuss the substance of the letter with
Mr. Sandifer and/or George Gardner?

A I believe that I made Lee Sandifer aware of the
substance of the letter. I don’t recall whether or not I made
George Gardner aware of the substance of the letter.

Q Now, do you know what decision was made by Raystay
as to whether or not to file for further extension of the

construction permits?

A Yes.
Q What, what was the decision?

A Not to make a further extension application.
Q Do, do you know who made that decision?

A I don’t know exactly, but my belief is that George
Gardner made that decision.

Q And, and who communicated the decision to you?

A I don’t recall who communicated that decision to me.
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Q Would you turn, please, to TBF Exhibit 2557
A Yes.
Q This is a letter dated March 23, 1993, from John
Schauble to the Commission. And my question is, was it -- did

you communicate with Cohen & Berfield prior to the filing of
this letter with respect to Raystay'’s decision not to seek
further extensions?

A I believe that I called John Schauble and told him
that Raystay would not be making a further extension
application.

Q I take it that would have been part of your job
responsibility to make that contact?

A It would have, yes.

Q Now, Mr. Gardner, to your knowledge had there ever
been any plan by Raystay to sell TvV-40 but to keep the
construction permits and to build and operate the Lebanon and
Lancaster stations instead?

MR. SCHAUBLE: Objection, Your Honor.

JUDGE CHACHKIN: Overruled.

MR. SCHAUBLE: TV-40 has not been sold to this day.

MR. EMMONS: No, the, the question, the question is
whether there was any ever any plan to do it and I will
concede and stipulate that it hasn’t been sold.

JUDGE CHACHKIN: 1I’l1l overrule the objection.

MR. GARDNER: Okay. Could you ask the question
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again?
BY MR. EMMONS:

Q Yes. To your knowledge was there ever any plan on
Raystay’s part to sell TV-40 and build and operate the Lebanon
and Lancaster low-power stations instead?

A I’'m not aware of any such plan.

Q Mr. Gardner, the -- there was some testimony earlier
last week about your declaration submitted in this proceeding
in June 1993 and that was TBF Exhibit 246. Do you want to

just turn to that just to get oriented, and I have one

question?
A Yes.
Q My question is, before that declaration was filed

with the FCC, did George Gardner ever question you about
anything you were saying in that declaration?

A I'm not aware that George Gardner ever questioned me
about anything I said in this declaration immediately
preceding the declaration.

Q Or proceeding its filing in other words?

A Or preceding its filing.

MR. EMMONS: No further questions, Your Honor.
JUDGE CHACHKIN: All right. Who for the Bureau is
-~ go ahead, Mr. Schonman.
CROSS EXAMINATION

BY MR. SCHONMAN:
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Q Thank you. Mr. Gardner, my name is Gary Schonman,
I'm co~counsel for the Mass-Media Bureau. I have a few
questions for you. I think the record will establish that
the, the construction permits for the Lebanon and Lancaster
stations were granted in July 1990 and that there was a
business plan developed in February 1991. That -- is that
accurate, sir?

A Based on what I have seen in these proceedings and
preparations for these proceedings, I, I would say yes.

Q And if -- well, if you have any questions, the, the
business plan that I'm referring to is at Bureau Exhibit
No. 509 and that’s in Volume 7 --

A I'm not sure whether the --

Q Let me get that for you.

A 509 you said?

Q Yes. 509 is the business plan for the low-power
station and you’ll notice the date there is February 1991.

A Okay. I’'m not quite there yet.

MR. SCHAUBLE: May I assist the witness in --

MR. SCHONMAN: Certainly.

MR. GARDNER: 508 -- there’'s 509. Yes, and the date
is February 12th, 1991, yes.

BY MR. SCHONMAN:

Q My question for you, Mr. Gardner is, between the
date of the grant of the construction permits in July 1990 and
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the date of this business plan was there any construction of

the four low-power stations?

A Any construction, you mean physical construction?
Q Yes.

A No.

Q Why?

A George Gardner did not start construction on them.

Q Do you know why George Gardner did not start
construction on them?

A I don’'t believe -- I believe that there had not been
a viable business plan created up until that point and
therefore he decided not to start construction till we had a
viable business plan.

Q And was this February 12, 1991 business plan, was
that a viable business plan?

A I was not involved in the preparation of this plan
-~ this physical plan, nor the discussions that George Gardner
and Hal Etsell had as closely as they were involved in it.
So, while I feel this was a viable business plan, I don’t
believe the specifics of it had been worked out to satisfy
George Gardner.

Q So, it’s your understanding that George Gardner did
not consider the February 12, 1991 business plan to be a
viable business plan?

MR. SCHAUBLE: Objection, Your Honor. The witness
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is testifying to what his understanding is and here I, I think
we're getting to the point now where counsel is asking the
witness to, to speculate as to the state of mind of George
Gardner.

MR. SCHONMAN: No, I'm not. I’'m asking what his
understanding was.

JUDGE CHACHKIN: Did you have any conversations with
George Gardner concerning this business plan?

MR. GARDNER: If they were they were very short, but
it’s possible that I did, yes.

JUDGE CHACHKIN: Well, what do you recall your
discussions consisted of? What did you talk about with
Mr. Gardner about this business plan?

MR. GARDNER: I recall that he and Hal Etsell were
working more closely on it than I was and that the two of them
were refining it to the point where they felt that they wanted
to go -~ wanted to make a decision to go ahead and that that
decision had not been made yet.

JUDGE CHACHKIN: Were you privy to any information
as to why a decision was not made to go ahead with this
business plan?

MR. GARDNER: I would say no.

JUDGE CHACHKIN: Did you have any discussion with
Mr. Etsell concerning this -- the viability of this business

plan?
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MR. GARDNER: Yes.

JUDGE CHACHKIN: Well, what did you discuss with him
about it?

MR. GARDNER: I generally remember that he and
myself agreed that we needed -- Raystay needed to get a -- to
get carriage of the LPTVs on the, the larger systems in their
coverage area and that to do that we needed -- Raystay needed
to put programming on that would be desirable for the
customers and to show the cable systems that they could make
more money putting the LPTVs on than other ~- than some other
program service that they had the choice of.

JUDGE CHACHKIN: And it’s your testimony -- did it
ever come a point where Raystay had accomplished these two
goals?

MR. GARDNER: I'm not aware that Raystay
accomplished those two goals.

JUDGE CHACHKIN: Go ahead, Mr. Schonman.

BY MR. SCHONMAN:

Q During the period between the date of the grant of
the construction permits and this February 12, 1991 business
plan, was any equipment ever ordered for the low-power
stations in Lebanon and Lancaster?

MR. SCHAUBLE: Objection, Your Honor. We'’'re getting
repetitive. This is all -- I believe this witness has already

testified --
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JUDGE CHACHKIN: I°l1l overrule the objection. It’s
just a preliminary question.
MR. GARDNER: I, I don’t believe that any equipment
was ever -- was ordered during that period.
BY MR. SCHONMAN:

Q Why not?

A George Gardner did not authorize anybody to order
it.

Q Do you have any understanding as to why George
Gardner did not so authorize this?

A It was my belief that he was waiting for a viable
business plan to be approved by him before he ordered the
equipment.

Q Mr. Gardner, you have before you the business plan,
Bureau Exhibit No. --

A Yes.

Q To your recollection, was that the only business
plan that was ever typewritten out and presented to George
Gardner for consideration?

A I don’t recall ever seeing any typewritten business
plan prepared for George Gardner prior to my preparations for
these proceedings.

Q Other than this February 12, 1991 business plan?

A I don’t recall seeing this February 12th, 1991

business plan prior to my preparations for these proceedings.
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Q Did you have any knowledge of this business plan on
or about the time it was developed in February 19912
A Hal Etsell and I had discussions about the business

plan that he was preparing for the LPTVs during his
involvement and that involvement included this February 1991
time period.

Q When the construction permits were initially granted
to Raystay, was Mr. Etsell the, the point man, so to speak,

for coordinating the development of these four stations?

A When the construction permits were granted?

Q Yes.

A I don’t recall if he was or if somebody else was at
that time.

Q Did there come a time when Hal Etsell came to be in

charge of overseeing the development of these four stations?

A Yes.

Q And how long after the grant of the construction
permits did he assume that role?

A I don’'t recall the beginning of how Hal Etsell’s
being in charge of overseeing the development of these
construction permits.

Q But there did come a time when he came to be in
charge of, of the project?

A Yes.

Q And for how long did he stay in charge of the low-
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power project at Raystay?

A My belief was that he was in charge of the project
-- well, I don’t know how long he stayed in charge of the
project. However, I know that he and I worked on it from time
to time in 1991 and into 1992.

Q When you say that the two of you worked on it in
1991 and on into 1992, what was the nature of the activities
that you’re referring to when you say that you worked on it

together?

A Hal Etsell and I met frequently on many matters

during that time period.

Q I'm referring just to the, the low-power stations --
A Yes.
Q -- in Lebanon and Lancaster.

A Yes. Hal Etsell and I met frequently on many
matters during that time period and I recall discussions with
him about the LPTV construction permits and what was happening
with them during that time period.

Q What were the nature of those discussions?

A They basically focused on developing contacts -- not
contacts, deciding on a, a viable program service to provide
on the, the construction permits if they were put on the air
and how to get those once on the air to be carried by the
local cable, cable systems in their area.

Q Mr. Gardner, how did it happen that you understood
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that Hal Etsell was in charge of developing the low-power
stations in Lebanon and Lancaster?

MR. SCHAUBLE: 1Is there a time frame to that
question?

MR. SCHONMAN: No.

MR. GARDNER: Hal Etsell is the type of person who
gets very involved in a project and I became aware that he was
very intensely involved with the LPTV construction permits. I
also believe at some point in time I received some nonwritten
communication indicating that Hal Etsell was working on the
project but I don’t recall when or who I received it from.

JUDGE CHACHKIN: 1Is this appropriate for a
1l0-minute recess now? All right. We’ll take a 10-minute
recess.

(Whereupon, a brief recess was taken from 10:50 a.m.
until 11:00 a.m.)

BY MR. SCHONMAN:

Q Mr. Gardner, when you say that Hal Etsell came to be
in charge of the low-power project in the Lebanon and
Lancaster stations, what, what do you mean that he was in
charge?

A I believe he was given responsibility for developing
the business plan and once the business plan was developed I,
I thought George Gardner probably would be the person that

would actually supervise physical construction.
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Q In other words, the business plan had to come first
before any equipment would be ordered and before the stations
would be constructed. 1Is that the idea?

A  That’s -- that was my belief, yes.

Q what was that belief based on?

A I don’t know that I can specifically say it was --
what it was based on except that was the belief that I had
based on my conversations with Hal Etsell and Lee Sandifer.

JUDGE CHACHKIN: Your testimony is that you never
saw this 1991 business plan in writing before this hearing
being --

MR. GARDNER: I don’'t recall seeing it before the
proceedings for this hearing.

JUDGE CHACHKIN: Are you aware that this business
plan had a specific timetable for development of the LPTVs?

MR. GARDNER: Yes, I, I see that here. Yes.

JUDGE CHACHKIN: Well, I understand you see that
here, but your testimony is that before you saw this before I
just showed it to you you were not aware of the timetable set
forth in this business plan for development of the LPTVs?

MR. GARDNER: I don’t believe I was aware of the
specific timetable.

JUDGE CHACHKIN: And Mr. Etsell did not inform you
about the timetable which had been developed for the

development of the LPTVs?

FREE STATE REPORTING, INC.
Court Reporting Depositions
D.C. Area (301) 261-1902
Balt. & Annap. (410) 974-0947




A W N =

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25

4873

MR. GARDNER: I don’‘t recall being notified by Hal
Etsell of the specific timetable.

JUDGE CHACHKIN: Well, I'm having difficulty
understanding. Were you -- you, you testified that you
performed various -- you did various things in connection with
the LPTVs, that you visited the sites and you spoke to some
equipment suppliers. Were you doing this on your own or you
were doing this pursuant to directions from Mr. Etsell?

MR. GARDNER: I was doing it on my own.

JUDGE CHACHKIN: Well, what caused you to think that
you had the authority to do these things on your own when
Mr. Etsell was in charge of the project?

MR. GARDNER: First of all, I, I was the one that
conceived of the idea to apply for the construction permits in
the beginning so I wanted to -- after they were received I
wanted to find some way to get them on the air. And I knew
Hal Etsell was doing this type of thing and in my conversa-
tions with him I just took responsibility to do the things
that I did on my own. I kept him informed of what I was doing
but he never specifically asked me to do anything specific.

JUDGE CHACHKIN: And he never informed you about
the, the timetable which he had developed for these LPTVs?

MR. GARDNER: I don’t recall being specifically
informed of the timetable, no.

JUDGE CHACHKIN: And you're ~- by that I mean
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page 2 of the Bureau’s exhibit. Do you have that?

MR. GARDNER: Yes, I do.

JUDGE CHACHKIN: And you notice the bottom half of
the page there’s a specific timetable and stating when things
are to be done?

MR. GARDNER: Yes, I see that.

JUDGE CHACHKIN: Well, did Mr. Etsell -- for
instance, February through May of 1991, it states here that
cable operators were to be contacted and commitments obtained
to carry the stations when they are active. Were you
instructed by Mr. Etsell to, to do that, to make any of these
contacts?

MR. GARDNER: No, I was not.

JUDGE CHACHKIN: Also it say during the same time
period contact interested parties to create a joint venture in
program development distribution company. Did Mr. Etsell
instruction you to make any of these contacts?

MR. GARDNER: No, he did not.

JUDGE CHACHKIN: Also, the next thing is develop
budgets and identify funding sources. Did you have any role
in that?

MR. GARDNER: No, I did not.

JUDGE CHACHKIN: The next thing is obtain a firm

commitment from Cable AdNet to sell advertising. Did you have

anything to do with that?
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MR. GARDNER: I had conversations with Cable AdNet
but they did not prove fruitful.

JUDGE CHACHKIN: Did you do this pursuant to
instructions from -- did this on your own or pursuant to
instructions from Mr. Etsell?

MR. GARDNER: I did this on my own.

JUDGE CHACHKIN: And then it states June through
July finalize funding sources. You had nothing to do with
that?

MR. GARDNER: No, sir.

JUDGE CHACHKIN: Identify and lease or purchase
transmitter sites. Did you have anything to do with that?

MR. GARDNER: I had the conversations that I had had
previous -- let’s see. No. This was in 1991. I had not had
any conversations with the transmitter site owners at that --
when this business plan was created.

JUDGE CHACHKIN: Well, did Mr. Etsell instruct you
to make these contacts and enter into lease arrangements or --

MR. GARDNER: He did not.

JUDGE CHACHKIN: The next thing is design and order
towers and transmission equipment. Were you instructed by
Mr. Etsell to do any of these things?

MR. GARDNER: No, sir.

JUDGE CHACHKIN: Next thing is finalize program

package concept and hire personnel if required. Did
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Mr. Etsell instruct you to do any of these things?

MR. GARDNER: Mr. Etsell asked me to contact certain
program suppliers in my -- since, since I had many contacts
with program suppliers since that was one of my main duties at
Raystay, but I did not have any contacts about hiring
personnel.

JUDGE CHACHKIN: Wwhat about finalizing program
package concept? Did you do anything of that nature?

MR. GARDNER: I don’t believe that any package
program concept was ever finalized.

JUDGE CHACHKIN: Now, according to this timetable,
between August through September all the activities which
we’ve just discussed were to be finalized. Were you aware of
such a timetable?

MR. GARDNER: I was not.

JUDGE CHACHKIN: And during the period of October
through November 1991 the timetable states to contact
potential advertisers. Were you instructed by Mr. Etsell at
any time to contact potential advertisers?

MR. GARDNER: No, sir.

JUDGE CHACHKIN: And also it says to begin marketing
in public relations and finalize program contracts. Were you
instructed by Mr. Etsell at any time to do any of these
things?

MR. GARDNER: No, sir.
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JUDGE CHACHKIN: And in December of 1991 it says
turn on stations. Now, did you have any knowledge that, that
Raystay intended to turn on stations in December 19912

MR. GARDNER: I had no knowledge that Raystay could
turn on the stations in December of 1991.

JUDGE CHACHKIN: So, apparently in your discussions
with Mr. Etsell you were not informed concerning this
timetable at all. 1Is that your testimony?

MR. GARDNER: Yes, sir.

JUDGE CHACHKIN: I notice you previously testified,
I believe you did, in connection with cross-examination by
Mr. Emmons that you were unaware of any business plan being
formulated.

MR. GARDNER: Written business plan.

JUDGE CHACHKIN: So, you were unaware of this
written business plan when you testified that -- when
Mr. Emmons asked you those questions you were unaware of this
business plan of December -- of February 12, 1991?

MR. GARDNER: Yes, sir.

JUDGE CHACHKIN: Go ahead, Mr. Schonman.

BY MR. SCHONMAN:

0] Mr. Gardner, after the first quarter of 1991, was it
your belief that Hal Etsell was still in charge of the
low-power project?

A (No audible response.)
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Q And when I say low-power project, I mean the project
of construction and operating the low-power stations at
Lancaster and Lebanon.

A I believe that Hal Etsell was continuing to work on
it. It was my belief that he was in charge of it, yes.

Q That he was in charge?

A That he was in charge, yes.

Q What is that belief based on?

aA The discussions that I had with him and the fact
that I was not specifically informed that anybody else was in
charge of it.

Q Were you ever specifically informed that anyone at
any time was in charge of Raystay’'s project of constructing
and operating the low-power stations at Lebanon and Lancaster?

A I believe at some point in time, and I don’t recall
what time that is, that Lee Sandifer informed me that he was
taking over the duties of working on the low-power -- the --
all, all of Raystay’s low-power TV operations.

Q Approximately when was that?

A I, I don’'t recall.

Q Do you remember what year it was?

A I believe it was in 1992.

Q From whom was he taking over charge?

A My, my belief was that he was taking it over from
Hal Etsell.
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JUDGE CHACHKIN: Would you, would you tell me this?
Why when Mr. Schauble called you to ask you about the, the --
what, what had been done in connection with construction did
you not refer Mr. Schauble to Mr. Etsell since he was in
charge of the, of the cable project?

MR. GARDNER: The LPTV project?

JUDGE CHACHKIN: The LPTV, yes.

MR. GARDNER: 1In 19917

JUDGE CHACHKIN: Well, when he --

MR. GARDNER: The first time?

JUDGE CHACHKIN: First time, yes. The first time,
December 1991, why didn‘t you tell him to call Mr. Etsell, he
was 1in charge and presumably he would know what was going on.
Why, why didn’t, why didn‘t you tell him that? Or did you
tell him that?

MR. GARDNER: I don‘t recall that I told him that.
And the questions that John Schauble asked of me I felt that I
was knowledgeable to answer.

JUDGE CHACHKIN: Was there any discussion with you
and Mr. Schauble concerning Mr. Etsell’s role in developing
the LPTVs?

MR. GARDNER: I don’'t recall that there was any
discussion of that.

JUDGE CHACHKIN: And you didn’t tell Mr. Schauble
that Mr. Etsell was in charge of that project?
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MR. GARDNER: I don’t recall telling John Schauble
that Mr. Etsell was in charge of that project.

JUDGE CHACHKIN: Is there some reason why you did
not?

MR. GARDNER: I felt that I had enough knowledge to
answer John Schauble’s questions at that point. The questions
that he asked of me I didn’t feel uncomfortable answering.

JUDGE CHACHKIN: Go ahead, Mr. Schonman.

BY MR. SCHONMAN:

Q Mr. Gardner, was it your understanding that Hal
Etsell was in charge of the low-power project between the time
of the first extension request and the time that Raystay made
application a second time for an extension?

A I believe during that time period is when I came to
understand that Lee Sandifer was taking more responsibility
for the project and that Hal Etsell was taking less.

Q Was it your understanding that Sandifer came to be
in charge of the project?

A During that time period -- at some point during that
time

Q Yes. Between the two extension requests. And you

testified that he came to have more of a role. I’'m asking you

was he --
A Yes.
Q -- was he in charge?
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A Yes. I believe he came to be in charge of the
project. I believe it was during that time period, but it
could have been at some other point. I, I, I don‘t really
recall when I came to believe that he had full control of that
project.

Q Is it your testimony that you believe Hal Etsell to
be in charge of the low-power project and then Sandifer took
over from Etsell?

A Yes.

Q Can you give me an approximate time when that
transition happened?

A I, I really can’'t recall even an approximate time
when that transition came. I believe it was between the time
of the first application for extension and the time of the
second application for extension.

Q So, by the time that the second round of extensions
were requested of the Commission, Lee Sandifer was in charge?

A I believe that he was, yes.

Q When Mr. Schauble called you to ask you about filing
the second set of extension applications, why didn‘t you refer
Mr. Schauble to Mr. Sandifer?

A Lee Sandifer and I have worked closely together and
on the construction permits he was keeping me informed as to
what he was doing and I didn‘t believe that there had been any
changes from the first application for extension until the
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second application for extension.

Q Why didn‘t you refer Mr. Schauble to Mr. Sandifer?

A I felt that I could answer John Schauble’s questions
accurately.

JUDGE CHACHKIN: Is Mr. Etsell going to testify in
this proceeding?

MR. COHEN: His deposition was admitted, Your Honor.

JUDGE CHACHKIN: Was he ever asked about this
business plan?

MR. COHEN: Oh, yes.

MR. EMMONS: Yes, Your Honor, a lot of extensive
testimony about that and about his involvement in the project.

JUDGE CHACHKIN: All right.

MR. COHEN: Yeah. There’s a lot in there.

BY MR. SCHONMAN:

Q Mr. Gardner, when you signed the applications for
the construction permits back in ’89, you were in charge of
the project of obtaining the four low-power stations?

A There were five, yes.

Q All right. I'm, I'm referring -- but I‘m referring
just to the Lebanon and Lancaster stations. You were in
charge of the project of getting those?

A Yes.

Q And when the construction permits were granted, were
you still in charge of those four stations?
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A I don’t know that there was any decision about who
was in charge when they were granted. However, George Gardner
was aware that they had been granted and he was very involved
in low-power TV at that point and it was my understanding that
he took over the project to decide what to do with them.

Q When the construction permits were granted, what was
your role, if any, with respect to the four stations? What
did you understand your role to be?

A My role -- certainly, one of my roles was to keep
the paperwork current at the Commission. And other than that,
I don’t believe I had any role in the LPTV construction
permits other than the ones that I chose to take on myself.

Q All right. I want to make sure I understand the,
the time line here. 1Is it accurate to say that you were in
charge of the, of the low-power project at the time that the
applications for the construction permits were filed in 1989?
Is that accurate?

A Yes.

Q Is it also accurate to say that initially after the

grant of the construction permits no one was in charge?

A I would say that that’s not accurate.

Q Who was in charge?

A George Gardner.

Q Did there come a point where George Gardner

delegated the responsibility of getting these stations on the
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